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INTRODUCTION

eSiteView (eSV) is an application systems tool for managing projects or specific site

works information. The systems coordinate tasks and process real-time data & images of the

executed tasks for instant work reporting and data analytics.

* Registered with Intellectual Property Corporation of
Malaysia (CRLYO0015542)
* Process real-time data and information for reporting and

monitoring purposes

* Simple digital application for stakeholders; project owners,
planners and supervisors to manage site work data and

information




WORKING IN SILOS

PROJECT MANAGER

Manual schedule development based on
work order

SITE SUPERVISOR

Actual field works execution

SITE SUPERVISOR

Image capturing & information reporting

ADMINISTRATOR

Prepare progress report manually based
on deliverables for payment claim

MANUAL PROJECT MANAGEMENT

PROBLEMS WITH MANUAL PROCESS & WORKING IN SILOS

Contract Owner/

Governance Entity

Extensive manpower to monitor high
volume of concurrent, on-going projects
activities at different site work locations

Manual project reports consume large
physical spaces for storage, and keep on
increasing in size

Non systematic and inefficient site work
monitoring and prone to
miscommunication

No standardization in format for site
reporting

Inaccurate information on site work
executed because of human error or
integrity issues

Contractor/
Company

Time consuming payment process
because of manual information
verification

Expose to penalty charge because of
error, incomplete information or
inaccurate data submission

Inefficient information delivery on
project or site activity

Compromising on work productivity
because of weak monitoring

Questionable site work information
submitted



DIGITAL PROJECT MANAGEMENT

SITE WORKS DATA & WORK PROGRESS STORED IN SINGLE SOURCE
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PROCESS STRUCTURE @

MONITORING

Award Contract
Issue Work Order O y
1 Monitor Job Progress CONTRACT
Issue Penalty & Notices OWNER

PLANNING & SCHEDULING

Plan job schedule
Organize resources
Administration
Report Preparation

© CONTRACTORS

¢ 0 0 AT
@m




IMPLEMENTATION

1. PARAMETERS SETTING & PROJECT PLANNING

x
Dashboard My Planner

December 31, 2023 - February 3, 2024

KERIA-KERJAMEN ™

Week

Month >

Sun

iz

01/07/2024
o
2027590]
[2027585] ...

oz

[2027642]
[2027641] ...
[2027640] P
[2027639] T...

[2027645] ...

+ &0 mare...
2

[2027674] .-

[2027673] ..

[2027670] __
[2027663] ...
[2027668] P__
[2027667] T...

[2027698] .
[2027697] ..

2027702] ...
[2027701] ..

7 2
[2027618] __
[2027617] __

| [2027620] P
| [2027615] T...

[2027644] P__
[2027643] T...

[2027672] P
2027671] T...

[2027554]
[20275593] ..
[2027592] P...
[2027591] T...
+ &0 more..

[2027598] .
[2027557] ...
[2027596] P...
[2027595] T...

+ &0 more..,

8 | Today 11:532 am

[2027622]

[2027621]

[2027650]
[2027645] ...
[2027648] P
[2027647] T
+ 60 morea...
23

[2027678] _ | [
[2027677] .. | [
[2027676] P_| [
[2027675] T..] [
+ Ak mara...

[2027706] ...
[2027705] . | [
2027704] P_] [

027703

[2027626]
[2027625] .
[2027624] P.__
2027623] T...

2027654] .

[2027652] ...
[2027652] P.__
[2027651] T._.

+ &l maore...
24

2027682] __
2027681] ...

2027680] P
2027679] T...

+ Al more...

2027710] .

2027703] .

2027708] P

203770

[2027602] _
[2027601] ..

27600] P...
[2027599] T...

+ &0 more...

[2027658] ..
[2027657] ..

[2027656] P..
[2027655] T...

+ &0 maore,..
25

[2027686] ..
[2027685] ...

[2027684] P
[2027683] T...

+ RNl maore....

[2027606]
[2027605] ..
[2027604] P...
[2027603] T...

+ 60 more..,
12

[2027634] _
[2027633] .

| (20276327 0.
| [2027631] T...

[2027662]
[2027661] ..
[2027660] P
[2027659] T...

+ 60 more...
26

[2027690] .
[2027689] ...
[2027688] P_..
[2027687] T...

+ AN maora....

[2027610] .
[2027605] ...
[2027608] P...
[2027607] T

+ &0 more...
12

[202763B] ..
[2027637] .
[2027636] P
[2027635] T..|

[2027666] ..
[2027665] ..
[2027664] P._|
[2027663] T...
+ &0 more...
27
[2027694] .
[2027693] ..
[2027692] P
[2027691] T...
+ Allmore....

M Project Info. ¥ Task Infa.

® New Planner (Task)

Add Task Record

B Add. Info.

[ TaskImage

KER|A-HER]A MENYELENGEARA LANDSKAR DI 20N 4C - P|U: TROPICANA UNTUK MALIS BANDARAYA PETALING JAYA BASI TEMPOH 24 BULAN

1. From:

31012028

3. Please select Area Code:
0N 4C -
6. Please select Code Work Header:
PENYELENGGARAAN LAMDIERAP (RUTIM)
T. Select Code Work
Code Wark Mame

CANTASAMN POKDK RUTIN
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(]
O
0

MEMBALA
WIEWBIREIR SZAK SARUN (AT

MEMBUANG SAMPAH KE TAPAK PELUPLISAN

1

n

[

> B

MELUPUSHAM SAMBAH DARI DALAM TONG 5.

MEMANGHKAS DAN MEN|ARANG : POKTH REN..

2 Repeat Task To:
310172024

4. Please select Area: . Please select Locaton:

Flezzz zzlect zrez - Pleasze selact

Code Waork Desc.

2 SEMIMGGIUSETIAP HASR

T SEBULAN

MEMANGHASMEN|ATANG - BAWAH 31

IEMANEHAS MEN|ATANGE - PEMBENTUKAN

T SEBULAN

SETIAR HAT

I Alert Motification B Case Soreen E Sawe Record

nia DB




IMPLEMENTATION

2. SITEWORK EXECUTION USING APPS

V. AuuBU ULiviivien miappes
- Ensures keyboard doesn't bloss
- Better mobile experience

4. Added BOTH Command bindin,

- Command binding for MVVI
- Clicked event as fallba

5. Simplified UI structure
- Removed complex Grid la
- Direct button placement

The Login Button Now Has: Today's Task Performance

Track your daily progress

- £ command binding to

- {4 Clicked event handler
- Proper visibility bind
- Clean, simple layout t

Test the App Now:

. Run on Android device/el
. The LOGIN button should
. Check debug output to s
. Login process should exel

New Pending Completed
11 tasks 0 tasks 0 tasks

ERCENN

The button WILL work now —

Write(~/Projects/esiteview, QUiCk Actions
| wrote 135 lines to ../..

# eSiteView MAUI Login B
## Problem Description =3 A
The login button in the Q : O
## Root Cause Analysis
1. **MAUI Input Handling ) can interfere|
2. xkLayout Structure Pr| Search Download Pending yout caused i
3. **Shell DataTemplate or dependencyf i

ding to click}

3¢

Tasks Search Result

PROJEX TEST USER SON BHD.

I've saved a comprehensive

The document includes:
- Problem description and i
- Complete solution with co
- All files modified

- Testing instructions

- Key differences between X Recent Tasks fiiTocay

- T bleshooti id
T aidens critanr e 1AK 1 - CADANGAN KERJA-KERJA ME..

PENYIRAMAN D

# Home

Q Search Projects.

& Download Data

& Pending Task Submission
D Hatory

& Protie

You can use this document t in the future|

: N N GETINON
® Google Play &} Google Play
1AK 1 - CADANGAN KERJA-KERJA ME...

EERADEEY KERJA-KERJA SAPUAN m

Downiload on the

> 1

’ jont
. App Store App Store

TAMA 02

[1038070) PEMEAIAAN

1z@Hs eSiteViewMobMauiVvl % sa
zsh: command not found: save
1z@Hs eSiteViewMobMauiVl % ex S m

.ast login: Wed Sep 3 12:18:02
lestored session: Wed Sep 3 123
1z@Hs eSiteViewMobMauivi % []




IMPLEMENTATION

3. ONLINE SITE WORK MONITORING

%) eSiteView

PUAN SHARIFAH DORA EINTI SYED MOHAMAD ( ADMIN - CONTRACT OWNER) &

Main Menu Activity List  Project Progress Status  Summary of Activity - Contractor

I LT

& Grzenization

Projec Name:

>

Contract Owner:

130800_3112202 7681753112202

EWAN BANDARAYA KUALS

03493_3112202 ©53610_3112202 285183 3112202 73362
Local Council/Organization: Zone:
Total Distance {in Metar}

o =

DEWAN BANDARAYA KUALS

- || Proi Description:

Task Date:

Proj. Remarks:

Bra. Start Dase: Praj. End Date:

2021 31122022

Task Name:

Proj. Manpower: Proj. Duration:

Remarks
+ Contractor:
] +
2Q rics Par Month (R4}
& Account + _ P
Zone: Area Name: e -

eSiteView
Main Menu Project Progress Status  Summary of Activity - Contractor

@ Organization

Map Location

Account

é\}) eSiteView

Main Menu Summary of Activity

- % Search
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\ Map

Stat
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IMPLEMENTATION

4. DASHBOARD & BUSINESS INTELLIGENCE

[ sroject s
[ srojscorker ¢

[3 praject T

@ Penalty +
& Utility +
& Account +

PUAN SHARIFAH DORA BINTI SYED MOHAMAD ( ADMIN - CONTRACT OWNER ) &

PEPMEEN  Project Progress ‘Summary of Activity - Contractor

O JALAN [ROH

21122021 MENVAPU DAN MEMBERSIH PENDING STARIKAT ]
DOz JHAN IBOH 2122021 MEMUNGUT DAN MEMBUANG .. PENDING SARKATH +
I JALAN 1POH 311272021 PENYIRAMAN PENDING SYARIKAT 4 ]
0= JALEN 1POH 31/12/2021  ANDAMAN (TRIMMING) BENDING SrARKAT 3
Ds JALAN IPOH 31122021  MENGGEMBUR TANAH PENDING SYARIKAT MIZABENA %
R JALAN DUTA 2122021 MENVAPU DAN MEMBERSIH BENDING CONTRILEDN 84D %
D2 JALAN DUTA /122021 MEMUNGUT DAN MEMBUANG .. PENDING CONTROLSDN BHD ]

3 JALAN DUTA 1122021 PENYIRAMAN PENDING CGNTROL SON BHD. *
D= JALAN BUTA 1272021 ANDAMAN (TRIMMING) PENDING WISE CGNTROL SON BHD %

B I DUTA 11272021 PENDING WISE CCNTROL SDN BHD t
Os JALAN DUTA 2200 PENDING WISE CONTROL SON 8HD ]
07 JALAN DUTA 211272021 MENGGEMBUR TANAH PENDING CONTROLEDN 340 t
0Oe JALAN DUTA 31122021 MEMBERSIH DAHAN PENDING CGNTROL SON BHD. *
0o JALAN SR HARTANIAS 311272021 MENYAPU DAN MEMBERSIH PENDING MRH HOLDINGS (M) SON BHB 3
0o JALAN 5 HARTANIAS 31122021 MEMUNGUT DAN MEMBUANG . COMPLETED MK HOLDINGS (M) SON BHD ]
O JALAN SRI HARTAMAS 1122021 PENYIRAMAN BENDING WRH HOLDINGS (M) SDN BHD +
0Oz JALE SR 5171272021 ANDAMAN (TRIMMING) PENDING MRH HOLDINGS (M) SON BHD t
LR 15 311212001 PENDING MRH HOLDINGS X
0 1e us 3112/2621  MENGGEMBUR TANAH COMPLETED MEHAG Lo ]
0O1s s 311272021 MENCABUT TUMBUHAN LIAR COMPLETED TIRA BB NG i 53R 546 3
G 21122021 MENVAPU DAN MEMBERSIH PENDING ! sTRUCTION & SERUCES k

eSiteView

Activity List

ummary of Activity

LERTEE NS summary of Activity - Contractor

6

Project

VR HOLDINGE (1) SD0 3HD

O

ONSTRUCTION &

o NGGARAAN LANDSKAR D)
SYARIAT
o NGGARAMN LANDSKAR DI JALAN 180K, K. 01

NEGARAAN LANDSHAP DI |

NEGARAAN LANDEHAF DI T

NGGARAN LANDSKAP DARISUSUR BUL.. 01

NGGARAAN LANDSKAP LEMBUT D

PUAN SHARIFAH DORA BINTI SYED MOHAMAD ( ADMIN - CONTRACT OWNER ) A&

Task Created Task Completed

1137

616

- 2021 - | & Search
Registersd | No.ofTask | Completed | TotalPhoto | Status
YES EES 52 254 ACTIVE
YES <z oz 222 ACTIVE
YES o 20 017 ACTIVE
YES 45 5= 272 ACTIVE
YES 47 7 3 ACTIVE
YES a7z 22 207 ACTIVE

© Peralty +
# Utility +
& Account +

il Dashboard -

B 5 Acivity List

At

BB Project

O Proj

[ Repont Verificatio

@ Organization  +

© Penalty +
e Utility +
& Account +

ADMIN MBP] ( ADMIN :: CONTRACT OWNER )

Summaryof Ay Map  Projects Ovenview  [ESMTNTSE

Report Verification List

letion rej

TOTAL PROJECTS VERIFIED THIS MONTH

0

Filters -

W Project Verifications

* PROJECT NAME

Month: = Nevember ~  Year: 2025 ~  Project: T Status: Al v

TOTAL

CONTRACTOR MONTH YEAR TASKS COMPLETED ACTIONS
1 (CADANGAN HKER)4 HERJA MENVELENGARA LANDSKAR DI TAMAN KOTA @ FJ KOTA DAMA 4R A2V RECOURCES Now 2025 2280 18
z CADANGAN KERJA-KERJA MEMYELENGGARA LANDSKAP DI TAMAN CENTRAL SPINE BAND. MKM GOLD RESOURCES o 2025 280 77 m
2 KERJA-KERJA MENYELENGGARA LANDSKAP DI ZON 40 - PJU 3: SUNWAY DAMANSARA UN... KARYA SOHOR how 2025 2310 18

Main Menu
il Dashboard
B & Aak

[ Activity List

B B Project Progress Stati

[ Profect Progress ¢

[ Report Verificatio

@& Organization +

© Penalty +
£ Utility +
1 & Account +

summary of Activity  Map  [ZEIEECeNEENY

OVERALL SUMMARY
PROJECTS REGISTERED ThsKs
57 56 580560
Project Type Project Name
~- All Project Types -- v ~ All Projects —

MONTHLY SUMMARY

COMPLETED PROJECTS
105381 57
Contractor
v = All Contractors -

ADMIN MBPJ ( ADMIN : CONTRACT OWNER) /&

REGISTERED TASKS. COMPLETED

56 14291 0

Reset

:

KERJA-KERJA MENYELENGGARA,
MEMOTONG RUMPUT DAN KERJA-
KERJA BERKAITAN DI KAWASAN
PADANG SEKSYEN 51A/227, PADANG
SEKSYEN 1/10 DAN PADANG SEKSYEN
2132 UNTUK TETUAN MAJLIS
BANDARAYA PETALING JAYA BAGI
TEMPOH 24 BULAN. (TAWARAN
SEMULA)

(b SKALAAVIATECH

KERJA-KERJA MENYELENGGARA
LANDSKAP DI TAMAN CENTRAL
BANDAR UTAMA UNTUK MAJLIS
BANDARAYA PETALING JAYA BAGI
TEMPOH 28 BULAN (TAWARAN
SEMULA)

z) SERI BUDIMAN ENTERPRISE

START DATE
01-0ct-2025

END DATE
29-Fob-2028

KERJA-KERJA MENYELENGGARA,
MEMOTONG RUMPUT DAN KERJA-
KERJA BERKAITAN DI KAWASAN
PADANG SEKSYEN 5/46, PADANG
JALAN MEDAN 32, PJS 3, PADANG PJS
2D/2, PADANG PJS 4/10 DAN PADANG
PERMAINAN SEKSYEN 5/46 UNTUK
TETUAN MAJLIS BANDARAYA
PETALING JAYA BAGI TEMPOH 24
BULAN.(TAWARAN SEMULA)

() KEJURUTERAAN PELANGAI




IMPLEMENTATION

5. PROJECT REPORTING —

MAJLIS PEREANDARAN SELAYANG
JADUAL KERJA BULANAN OLEH KONTRAKTOR LANDSKAP MAJLIS PEREANDARAN SELAYANG

ANDAMAN POKOK RENEK (PAGARAN) MERUMPAI DAN MENGGEMBUR i
NEPIMPK(UPPHO1.LD2 Bulan JANUARI, 2021 Nama Syarikat / Kontraktor - SHATZZA BINAENTERPRISE
SAB/T AN LAIORIN i : SEMUA JENIS KERJA HNama Penyelia :  SAHARUDINEINJAKFAR
MAJLIS BANDARAYA PETALING JAYA Jenis Keriz : JENISKERIAL) ama : L
LAPORAN BERGAMBAR BAGI KERJA-KERJA PENYELENGGARAAN LANDIKAP RUTIN Zen FZONA NoTel 0173279336
Hawasan : BATU CAVES, KAWASAN LAPANG, TAMAN BATU, Bilangan Pekerja ;6
i MENYELENGGARA
e KERJA-KERIA LANDSKAP DI TAMAN EANDAR MUTIARA TADUAN BATU CAVES, TAMAN [ASA TAMAN
DAMANSARA UNTUK MAJLIS BANDARAYA FETALING JAYA BAGI TEMPOH 24 SULAN LAKEAMANA PERMAL TAMAN MEDAN EATU
CAVES, TAMAN SELAYANG PENS, TAMAN SRI
2on - TAMAN-TAMAN AWAM No. Kontrak b2 SELAYANG, TAMAN SURLA, TAMAN VILLA
Kontraktor - RIASNY ENTERPRISE Tarkh Mua ouot202¢ LAKSAMANA
Tarkn Tamat - 31012026
1| 2|3 |4|s|e| 78 |3 [10)10 (129314 |15|16(17| 18|19 |20 (2|22 )|23 (24|25 26|27 |26 (29|30 N
ALATAN PEAMAMANALATAN REXREASUPERABOT TAMAN x |x x |x [ [x x x |x o x |x |x | x x x [=
HERBIPELALAN KAKI x x
MEMBAJA X X |x |x X |x |x | x [x x X |x |x X |X |x |x |x [x
MENGANGKAT 2124 LANDEKAR (PLASTIN HuAL) x x| x| x X X
[FEPR—— x M ERE x|e x| x |x x A EREAERERES
[— « « «
MERUMPA x A ERE x|x x| x |x x e o | [x x| x |x
MERUMPUTMENGGEMBUR RENEK 3 |x x|« x x o | [x x| x |x
PANCHKAS MEMBENTUK POROK | TOPIARY x x [x [x x o |x |x [x |x x x x |x |x |x
PANGKAL MEMBENTUK RENEK x x[x |x 2 |x x| x x e x |x x[x [x
PEMOTONGAN RUNPUT x|x x x x |x
GAMBAR SEBEL UM SEDANG PENYAPUAN x|x x| e [ |x fx x x |x o [x 2 |x x x [x
o LOKAS! : Taman Sander Task TARIKH =
pensm—=—" Mutara Damanzars (Ta) "age
JENIZ KERJA T SV A s
1. Merumpal [  10.cantasan Pokek
MPSGILIOZ 3 1 SERELLM
W - JABATAN LANDSKAP DAN KEHIJAUAN BANDAR
3. Menyiram — 3) Sapu daun kerng MAJLIS BANDARAYA PETALING JAYA
4. Meracun serangga / kulxt —/ D) Sapu sampat
S Memnala T 1 £} Longeng
oxvonrzozs P aaon e
20/02/2019 25/02/2019
MENGOREX TANAH, CRUSHER RUN, KERJA BRC, CEMENT SCREED & KERS
{— BRC & KONKRIT BARY
‘ SEBELUM SEBELUM
o
T | Laindan |
(mmbar
. ARASUN PEMSETULAN KESRLA SELEPAS SELEPAS
i Chvmchsbcnrs (ot o Ol Chnatvonn Couc
— Tarker Tarkee.

T —— CTFFy



IMPLEMENTATION

6. MONTHLY / YEARLY AUDITING REPORT

IMPIAN TEGUH SERVICES
(SA0022813-M)

Alamat : NO.20B, JALAN MJ/1, TAMAN MAJU JAYA

PETALING JAYA SELANGOR

IMPLAN TEGUH SERVICES
(2AD0z28 1340

CADANGAN KERJAKERJA MENYELENGGARA LANDSKAP DAN KERJAKERJA BERKAITAN
DI TAMAH SEKSYEH € KOTA DAMANSARA UNTUK MAJLIS BANDARAY A PETALING JAYA

BAGITEMPOH 2 TAHUN » 1 TAHUN (91/12/2020-3011112022)

Bulan

2022

JANUARI

FEERUARI

MAC

APRIL

MEI

JUN

JULAI

0GOS

SEPTEMBER

OKTOBER

NOWEMBER

Jumlah

Aktiviti Berdaftar Aktiiiti Selesal
il 169
217 208
216 210
xr 213
182 17d
218 218
s 187
276 227
a7 179
X 178
01 181

2414 2,185

Peratusan (3]

84.00

8403

£5.05

21.87

85.02

2051

No. Telefon © D16-282 5527 el Amm s awnnomesy oo
Fax © 03-7784 8463 =2
Senarai Pekerja s e e 7=
Nama No. Pengenalan Diri No. Telefon e = m =3
Senarai Kontrak o - = =
seeTEusER 1 ™ s
Nama Kontrak Tarikh Mula Tarikh Akhir Nama Agensi )
CADANGAN KERJA-KERJA 01/12/2020 30/11/2022 MAJLIS BANDARAYA I - - .
MENYELENGGARA LANDSKAP DAN PETALING JAYA
KERJA-KERJA BERKAITAN DI TAMAN i T [y o
SEKSYEN 6 KOTA DAMANSARA UNTUK
MAJLIS BANDARAYA PETALING JAYA -
BAGI TEMPOH 2 TAHUN + 1 TAHUN
s = EY =2
et et oy i e s ey o S ==
ORKED GREAT SERVICES IMPLAN TEGUH SERVICES
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CONTRACT OWNER

PRODUCTIVE
Maximizing productivity and
discipline on site

SYSTEMATIC
Systematic site work reporting
verification process

DYNAMIC

Dynamic and simple technology with
direct support from software developer

FAST & EASY
Fast information retrieval and
payment verification process

ADOPTION BENEFITS

@ eSiteView

) — b s
¢ W Award Winner 2024 & 2025 |

Cloud Ready

Enterprise Grade

Mobile Apps

® Login

CONTRACTOR / COMPANY

PRODUCTIVE
Maximizing productivity and discipline on
site

COST SAVING

Low monthly charge subscription-based
application

EFFICIENCY

Fast, efficient and accurate site tasks
information delivery

FAST & EASY

Fast report generation and easy-to-use
application systems




QUALITY CONTROL

EXISTING SYSTEMS &
PROCESSES paperless workflow process

Work Time-stamp Remote Instant site PO FIMETED &
SEEeiIE . Assignment . & loc tag. monitoring . reporting . owner . pgymept
verification verification

eSiteView Innovation

&

*Software Automation Readiness

*Increase measureable work quality and minimizing direct cost (papet, printing, storage space) can be achieved
through holistic implementation in an organization or specific department



HIGHLIGHT: MBPJ SMART CITY
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HIGHLIGHT: PUNB PROPERTY MANAGEMENT

UTILITY MANAGEMENT
Process parameters, business
entities, logs, users management
and directories

MEETING MANAGEMENT
Process flow management through
formal meetings set via system for
decision making & resolutions

PROPERTY ACQUISITION
Request management and
verification, property evaluation

process, legal documentations etc.

PROPERTY DISPOSAL
Process flow coordination for
property disposal through selling
etc

TENANCY MANAGEMENT
Tenancy process management for
new property, renew, termination,
variation process etc.

FINANCE MANAGEMENT
Payment gateway integration for
collection purposes, billing,
receivables and payable

MAINTENANCE MANAGEMENT
Integration with eSiteView Plus.
Manage property maintenance
through dynamic scheduling and Apps




APPLICATION SCALABILITY

eSiteView IMPLEMENTATION ON VARIOUS FIELDS:

ENGINEERING WORKS ENVIRONTMENT & HEALTH

Monitoring and reporting services on Monitoring and reporting services on landscaping
engineering related works works, environments audit and health inspection on

public premises etc.

CLEANING & WASTE MANAGEMENT

Monitoring and reporting services on
cleaning works, trash collection and waste
management

SOCIAL WORKS MANAGEMENT

Reporting management on social works
related to specific entities such as
villages, residential etc.

FARMING SCHEDULING

Scheduling and monitoring on farming
related works

MANPOWER MANAGEMENT

Monitoring services through site
images reporting services



SPECIFIC
EXPERTISE

O 1 Software Development Experience

More than 20 years of experience in development of
infrastructure maintenance and management
systems, workflow application and reporting
services

02 Understanding on Related Process

Having associate companies with substantial
knowledge on management of projects related to
facilities maintenance, cleaning, engineering and
landscaping works

03 Operation Management Experience

More than 5 years experience in eSiteView method’s
operation and stake holders management &
communication, trainings and full implementation,
from end-to-end.
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EFFICIENCY . SIMPLICITY . VALUES

APPLICATION SPECIALIST

Abu Zharief
H/P NO: 017-3881027

abuzharief@flexigrid.com.my

Muhamad Asyraf
H/P NO: 011-1128 7854

asyraf@flexigrid.com.my

Faiz Najmi
H/P NO: 011-1795 4581

faiz@flexigrid.com.my

Nur Farihah
H/P NO: 010-547 6448

farihah@flexigrid.com.my
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